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*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 32 $166,897.39ADAMS & SMITH INC $0.00 $166,897.39 09/25/2003
SP-0020(1)0                     SR-20, I-15 TO SR-89                               8 $622,940.73AMES CONSTRUCTION INC $31,147.04 $591,793.69 09/17/2003
SP-0020(1)0                     SR-20, I-15 TO SR-89                               7 $2,772,288.45 $138,614.42 $2,633,674.03 09/08/2003
STP-0237(1)4                    SR-237, US-91 TO 200 WEST, HYDE PA 4 ($2,251.00)BIG DOG CONCRETE INC ($7,041.58) ($2,251.00) 09/23/2003
BRO-LC49(27)                    SP. FK. RIV. POWERHOUSE RD. SE OF 5 $114,549.22BUILD INC $5,727.46 $108,821.76 09/30/2003
NH-0040(46)145                  US-40; VERNAL MAIN STREET              2 $38,250.00BURDICK PAVING ($14,037.75) $38,250.00 09/23/2003
STP-0040(35)150                 US-40, NAPLES ONE MILE EASTERLY 1 $187,672.73 $9,383.64 $178,289.09 09/03/2003
STP-0040(35)150                 US-40, NAPLES ONE MILE EASTERLY 2 $567,026.38 $28,351.32 $538,675.06 09/30/2003
STP-9999(330)                   SR-45, SR-121, SR-191, REGION THRE 1 $743,518.21 $37,175.91 $706,342.30 09/03/2003
STP-0108(7)3                    SYRACUSE ROAD; MAIN STREET TO 1 4 $256,273.44BUTTERS CONSTRUCTION & TOWERS SAN $12,813.67 $243,459.77 09/02/2003
HPP-0091(9)28                   CACHE VALLEY HWY; US-91 AT 1400 & 6 $118,726.35CACHE VALLEY ELECTRIC CO $5,936.32 $112,790.03 09/16/2003
SP-0153(3)17                    SR-153; MERCHANT VALLEY TO MOUN 1 $132,293.07CHATFIELD CONSTRUCTION, INC. $6,614.65 $125,678.42 09/17/2003
SP-0030(33)110                  SR-30; FROM 50 SOUTH STREET TO 1 2 $1,745.50FLARE CONSTR INC ($2,421.44) $1,745.50 09/11/2003
STP-0089(46)413                 SR-89 AT BEAR LAKE MARINA              3 $0.00 ($17,583.56) $0.00 09/11/2003
STP-9999(331)                   REGION THREE VARIOUS LOCATIONS 3 $235,669.38FREHNER CONSTR CO INC $11,783.47 $223,885.91 09/04/2003
NH-0006(20)202                  SR-6, THREE LOCATIONS, SKYVIEW T 5 $689,050.97GENEVA ROCK PRODUCTS INC $34,452.55 $654,598.42 09/02/2003
NH-0089(63)297                  SR-89, 800 NORTH OREM TO 1100 WE 3 $449,188.75 $22,459.44 $426,729.31 09/10/2003
SP-9999(639)                    PMSC; VARIOUS LOCATIONS IN REGIO 7 $14,389.18 $719.46 $13,669.72 09/08/2003
STP-0089(78)315                 STATE STREET 9000 SOUTH TO I-215 1 $855,688.94 $42,784.45 $812,904.49 09/03/2003
STP-2082(6)11                   HIGHLAND DRIVE 4500 SOUTH TO 330 9 $486,206.30 $24,310.32 $461,895.98 09/23/2003
STP-9999(332)                   SR-6, SR-89, SR-198, & SR-241, REGIO 1 $627,503.68 $31,375.18 $596,128.50 09/16/2003
STP-LC49(36)                    CC TRAIL; LAKESHORE SPORTS PK TO 17 $26,360.49 $1,318.02 $25,042.47 09/23/2003
STP-LC49(36)                    CC TRAIL; LAKESHORE SPORTS PK TO 16 $128,656.46 $6,432.82 $122,223.64 09/03/2003
SP-70-1(33)57                   I-70 OVER SR-89, SALINA INTERCHANG 3 $9,184.00GERBER CONST INC ($2,951.74) $9,184.00 09/03/2003
SP-0006(41)199,NH-0006(15)196   SR-6; SPANISH FORK CANYON             16 $125,529.47GILBERT WESTERN CORP $0.00 $125,529.47 09/08/2003
*IBHF-80-3(134)102              I-80 OVER UPRR, NORTH OF BLACKRO 8 $163,225.21GRANITE CONSTRUCTION CO OF UT ($61,704.97) $163,225.21 09/11/2003
*NH-HPP-15-6(135)266            I-15 WIDENING/UNIVERSITY AVENUE I 44 $522,451.60 $0.01 $522,451.59 09/10/2003
IM-15-8(98)342                  I-15; 31ST STREET TO 450 NORTH, OG 9 $0.00 ($65,360.36) $0.00 09/09/2003
IM-80-1(34)30                   I-80, OGSC; MP 30 TO MP 40 1 $1,278,120.12 $63,906.01 $1,214,214.11 09/30/2003
SP-0053(2)0                     24TH STREET; B AVENUE TO I-15 IN O 12 $212,362.94 $10,618.15 $201,744.79 09/08/2003
STP-3116(1)0                    DANIELS ROAD; SR-40 TO SR-189 & W 2 $628,940.93 $31,447.05 $597,493.88 09/04/2003
*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HW 18 $2,422,446.00GRW DESIGN BUILDERS $121,122.30 $2,301,323.70 09/25/2003
*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HW 19 $1,794,847.00 $89,742.35 $1,705,104.65 09/30/2003
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SP-0028(60)16                   SR-28; NORTH OF GUNNISON               1 $212,306.85H E DAVIS CONSTRUCTION, INC $10,615.34 $201,691.51 09/04/2003
NH-0040(45)140                  US-40; VAR LOC, WEST VERNAL TO CO 2 $56,958.28INTERMOUNTAIN SLURRY SEAL INC $2,847.91 $54,110.37 09/10/2003
NH-0091(12)19                   SR-91, HYRUM TO LOGAN & SR-89, LO 1 $664,850.97 $33,242.55 $631,608.42 09/09/2003
SP-9999(657)                    SLURRY SEAL; VARIOUS LOCATIONS 3 $38,891.88 $1,944.59 $36,947.29 09/09/2003
STP-9999(324)                   I-80 & SR-58, MICROSURFACING          1 $1,248,111.32 $62,405.57 $1,185,705.75 09/02/2003
STP-3190(1)0                    HIGHLAND DRIVE; 1000 E TO CITY LIM 1 $196,169.36INTERSTATE ROCK PRODUCTS INC $9,808.47 $186,360.89 09/09/2003
SP-15-6(49)244                  I-15; 13 BRIDGES, SANTAQUIN TO SPA 1 $285,439.17J D MCNEIL CONST INC $14,271.96 $271,167.21 09/09/2003
SP-15-7(162)312                 800 NORTH TO 1400 NORTH, WEST SI 6 $109,196.94 $5,459.85 $103,737.09 09/06/2003
STP-0126(6)6                    SR-126; MAIN ST. AT 300 NORTH, CLEA 3 $5,940.36 $297.02 $5,643.34 09/08/2003
STP-2240(1)3                    4700 SOUTH; 2700 WEST TO 2200 WES 6 $85,237.22 $4,261.86 $80,975.36 09/04/2003
*IM-NH-15-5(31)200              I-15, SEVIER RIVER NORTHWARD 13 $1,058,050.67LAFARGE NORTH AMERICA INC $52,902.53 $1,005,148.14 09/10/2003
NPS-0191(31)131                 ARCHES NATIONAL PARK ENTRANCE 4 $174,670.25LEGRAND JOHNSON CONST CO $8,733.51 $165,936.74 09/08/2003
STP-0030(14)97                  SR-30 AT BEAVER DAM INTERSECTIO 3 $85,845.71 ($12,209.53) $85,845.71 09/16/2003
STP-0237(2)1                    INTERSECTION; 1800 NORTH & 800 EA 5 $3,783.96 ($15,507.38) $3,783.96 09/09/2003
*IM-15-2(38)61                  NORTH CEDAR CITY INTERCHANGE 26 $36,472.02MEADOW VALLEY CONTRACTORS $0.00 $36,472.02 09/04/2003
*IM-NH-215-9(102)10             I-215; REDWOOD ROAD TO 300 EAST 14 $1,182,793.31 $59,139.67 $1,123,653.64 09/10/2003
*IM-NH-215-9(102)10             I-215; REDWOOD ROAD TO 300 EAST 15 $1,997,170.06 $99,858.50 $1,897,311.56 09/25/2003
SP-0068(22)50                   SR-68, REDWOOD ROAD; 6200 SOUTH 1 $204,169.92 $10,208.50 $193,961.42 09/10/2003
STP-0010(2)48                   HUNTINGTON TO POISON SPRINGS B 4 $1,148,732.18NIELSON CONSTRUCTION $57,436.61 $1,091,295.57 09/04/2003
BRF-0210(1)13                   LITTLE COTTONWOOD CYN, ALTA BYP 4 $14,996.21RALPH L WADSWORTH CONSTR CO INC $749.81 $14,246.40 09/30/2003
BRF-0210(1)13                   LITTLE COTTONWOOD CYN, ALTA BYP 3 $60,211.82 $3,010.59 $57,201.23 09/03/2003
BRO-LC47(7)                     ASHLEY CREEK BRIDGES; MASSEY BR 1 $83,110.50 $4,155.53 $78,954.97 09/10/2003
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 26 $289,394.90 $14,469.75 $274,925.15 09/04/2003
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 27 $707,534.48 $35,376.72 $672,157.76 09/30/2003
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 34 $329,687.36 $16,484.37 $313,202.99 09/03/2003
NH-0089(72)345                  SR-89; SR-60 TO SR-203                         1 $214,170.47AKER & PARSON COS INC DBA JACK B PAR $10,708.52 $203,461.95 09/16/2003
SP-0097(1)0                     SR-97; FROM 0.00 TO 2.56 2 $71,920.15 $3,596.01 $68,324.14 09/23/2003
STP-0039(9)0                    SR-39: 0.0 TO 3.3 1 $326,140.24 $16,307.01 $309,833.23 09/30/2003
STP-0165(1)4                    SR-165; HYRUM TO NIBLEY 7 $436,654.85 $21,832.74 $414,822.11 09/03/2003
STP-0257(4)14                   SR-257, RP 14 TO 33, OVERLAY AND C 4 $259,986.77 $12,999.34 $246,987.43 09/08/2003
STP-LC05(8)                     1000 EAST; MTN ROAD TO PROVIDENC 4 $1,879.80 ($33,132.17) $1,879.80 09/04/2003
*IM-15-6(140)286                I-15; NORTH LEHI INTERCHANGE TO U 1 $835,880.29AKER & PARSON COS INC DBA STAKER PA $41,794.01 $794,086.28 09/04/2003
IM-15-7(206)312                 I-15, 600 NORTH TO I-215                       2 $863,199.81 $43,159.99 $820,039.82 09/25/2003
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IM-15-7(206)312                 I-15, 600 NORTH TO I-215                       1 $587,491.88AKER & PARSON COS INC DBA STAKER PA $29,374.59 $558,117.29 09/02/2003
SP-0150(5)48                    THIN OVERLAY; ON STATE ROUTE 150 2 $31,301.13 $1,565.06 $29,736.07 09/25/2003
SP-15-7(170)320                 I-15 NB OFF RAMP AT PARRISH LANE 1 $39,214.78 $1,960.74 $37,254.04 09/30/2003
SP-9999(629)                    SR-74 & SR-189, ROTOMILL AND THIN 4 $0.00 ($6,004.79) $0.00 09/11/2003
NH-0028(3)0                     SR-28; MP 0 TO 7.5                                  1 $875,671.48KER & PARSON COS INC DBA WESTERN R $43,783.57 $831,887.91 09/03/2003
NH-0089(43)206                  CENTERFIELD TO GUNNISON               8 $980,490.74 $49,024.54 $931,466.20 09/11/2003
NH-0089(74)38                   SR-89; MP 38 TO 46 & 97.3 TO 104        1 $1,154,089.08 $57,704.45 $1,096,384.63 09/09/2003
SP-0021(7)90                    SR-21, MINERSVILLE TO BEAVER 3 $351,194.87 $17,559.74 $333,635.13 09/30/2003
SP-0024(33)16                   SIGURD CANYON 2 $25,162.40 $1,258.12 $23,904.28 09/03/2003
STP-0089(60)0                   SR-89, NORTH OF THE ARIZONA STAT 1 $243,933.81 $12,196.69 $231,737.12 09/09/2003
NH-0040(41)99                   US-40, ANTELOPE CREEK TO RP 110.3 3 $419,975.58W W CLYDE & CO $20,998.78 $398,976.80 09/15/2003
SP-0191(30)125                  MOAB TO I-70 AT CRESENT JCT. 1 $291,794.00 $14,589.70 $277,204.30 09/04/2003
*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF 18 $557,249.26WADSWORTH BROS CONST CO INC $27,862.46 $529,386.80 09/23/2003
*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF 17 $151,611.16 $7,580.56 $144,030.60 09/11/2003
NH-BRF-0006(10)178              SR-6, UPRR 0.5 MILES SE OF MOARK J 10 $32,960.10 $1,648.01 $31,312.09 09/25/2003
SP-0079(3)3                     WALL, 30TH & 31ST IN OGDEN 22 $1,204,652.65 $60,232.63 $1,144,420.02 09/11/2003
SP-0068(14)47                   REDWOOD ROAD; 10400 SOUTH TO 90 11 $606,362.66WESTERN QUALITY CONCRETE INC $30,318.13 $576,044.53 09/08/2003
STP-0172(6)3                    5600 WEST.; 4100 SOUTH TO 3300 SOU 20 ($19,986.36) ($47,395.86) ($19,986.36) 09/23/2003
SP-0009(7)19                    HURRICANE BRIDGE NEAR QUAIL CRE 8 ($6,838.95)WEYHER CONSTRUCTION COMPANY LLC ($5,499.99) ($6,838.95) 09/30/2003
STP-0089(66)115                 SR-89 AT MAMMOTH CREEK ROAD      1 $156,673.00WESTERN ROCK PRODUCTS (STAKER & PA $7,833.65 $148,839.35 09/10/2003

Totals $35,550,506.98$1,520,955.14$37,362,313.24
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